Task Name	Oct				Nov					Dec				
	Oct 4	Oct 11	Oct 18	Oct 25	Nov 1	Nov 8	Nov 15	Nov 22	Nov 29	Dec 6	Dec 13	Dec 20	Dec 2	
Design Phase														
Create/Improve Class Diagram														
Create Sequence Diagram														
Create Mock Ups														
Implementation Phase														
Create Classes/Method Body/Java Doc														
Implement Database/Core Logic/GUI														
Implement Recipe Viewer														
Implement JSON Database														
Implement Map Viewer														
Presentation Preparation/Phase														